

ProjectInboxes

Tasks

Date: April 25, 2025

Contractor:

- **Email Tab UI Design:**
Designed and implemented the interface for the Email Configuration section within the Email tab, ensuring a clean layout and ease of access for end-users.
- **Inbox Count & Progress Visualization:**
Integrated functionality to dynamically display the total inbox count, along with a progress bar that changes color based on total size for quick visual inbox load indicators.
- **Email Configuration Deletion:**
Developed functionality allowing users to delete individual email configuration records with confirmation prompts and backend cleanup for data integrity.
- **Create & Update Functionality for Configurations:**
Implemented full CRUD operations for email configurations, with immediate UI updates, validation, and feedback.

Customer:

- **Email Tab – View Only Access:**
Customers can now view all email configuration details under the Email tab without editing permissions.
- **Reorder Page – Card Details Display:**
Displayed saved card information on the Reorder page for faster and easier checkout.
- **Payment Section – Update Card Information:**
Enabled secure editing and saving of payment card information in the Payment section.

Admin Side:

- **Implemented Invoice CRUD operations and filters.**
- **Added filters for Admin users.**
- **Added filters for Customer users.**
- **Added filters for Contractors.**
- **Resolved plan creation issue via API.**